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CIC# 99EPA  SUPERFUND VOUCHER FOR TRANSFERS T o Of T .
Billed Date: 01-Apr-2010 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37- 1) . .
Customer Order Number DW86957731 Mission Assignment No: * . . :
DIAMOND HEAD OU1 329881 BZ801 « | Facility: Diamond Head OUI .
EPA 640 * A/CH: DW96957731 *
. RPM:  G. Diaz-Cotto .
" Date: 5/13/2010 .
D.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No. - Collection Vou. No. * *
27048173 o o
Parﬁa[# 4 O1-Ma[‘—2010 Thru 01'Apr“2010 Hok ok Kk ok ok ko ok ok ok ok ok k kK Kk h k kK ok ok ok ok ok &
Billed Office (Mail To): Billing Office (Send Remittance To):
US ENVIRONMENTAL PROTECTION AGENCY USACE FINANGE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNAT! OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification .. T L Bxllmg Accounting Classification o
68 NAX 81450000 2010 00 0000 012731 0000 36000 "$12,582.51 96 NAX 3122.0000 G5 08 2416 868 012731 96231 $12,582.51 .
Line ltem " Moa - . Desc”pﬂon e e e e e . gatiNe Gt
1 INHOUSE - OTHER RESOURCES SUPERFUND M&s T o $173.72
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $3,654.13
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $1,141.90
1 INHOUSE - LABOR LABOR $7,612.76
Subtotal: $12,682.51
Total Billed Amount: $12,582.51
i id: 0.00
CORPS CERTIFICATION Less Partial An”!ount Paid $
“I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR Payment Due Date: 01-May-2010  Pay This Amount: $12,582.51

THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE, AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
FUNDS AS INDICATED.”

a7ﬂaﬁo 7&@&ﬁ41%&iuﬁbw

SIGNATURE
£l Za.b@L)\ R RBockrocker
Proscl Masrasges
Funds Authorized: $45,000.00 ' CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $23,464.21 | certify that the above articles were received and accepted or the services performed as stated and
. . 10,881.70 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
c Prev BBIIIIeddAAmount.t :12 582.51 payment requested is approved and should be paid as indicated.
urrent Billed Amoun 1982,
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date: OO0 0 A
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 183648

DA Form 4445-R
Approved by Treasury For Use In LISU of SF1080

cabilnonit.596 v2.1.3
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KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ
IA Number: DW96957731

MONTHLY REPORT FOR MARCH 2010

PROGRESS REPORT

page: 161

Date: 06-APR-2010

Revised Reimbursable

T

!

| (96X3122)
e
| STATEMENT OF CHARGES FOR PERIOD:

|

|

| Total Funds Authorized: $45,000.00
|

| .

| Less Total Expenditures: {~) $23,464.21
| Less Undelivered Orders: (-) $5,971.50
| Less Commitments: (-} $13,865.21
l

I

l

|

Funds Available Balance: $1,695.08

Dixect Fund Cite

$255,000.00

$0.00

$255,000.00
$0.00

$0.00

IA Totals
(96X3122)

$300,000.00

$23,464.21
$260,971.50
$13,865.21

$1,699.08

T
| BILLING ACTIVITY (96X3122):

Bill Number: 27048173

Funds Expended During Report Period: $12,582.51
Total Billed to Date: $23,464.21

DIRECT FUND CITE PAYMENTS:

|
1 Funds Expended During Report Period: $0.00
| Total Expended to Date: $0.00
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KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ
IA Number: DW96957731

Bill Number: 27048173

Bill Invoice Date: 01-APR-2010
Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost(68X8145):

Budget Categories

Personnel

o op

Fringe Benefits

Travel

[>T -]

Equipment
Supplies
Procurement

Construction

oW omo@

Other

"

Total Direct Charges

Total Indirect Charges

[y

k TOTAL

LABOR BREAKOUT FOR MONTH:

Individual Location

ELIZABETH BUCKRUCKER
GREGORY NE HATTAN
MAUREEN N HERNANDEZ

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

PROGRESS REPORT

$12,582.51
$0.00
Costs for Prioxr Month's
Current Month Summaxy

$4,926.61 $3,769.38
$2,686.15 $2,073.19
$0.00 $1,208.08
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$173.72 $150.24
$7,786.48 $7,200.86
$4,796.03 $3,680.84
$12,582.51 $10,881.70
Function Houxs
HTRW PROJECT MANAGER 22.50
GEOLOGIST 37.50
SECRETARY (OA) 2.00

Project Costs

to Date

$8,695.99
$4,759.34
$1,208.05
$0.00
$0.00
$0.00
$0.00
$323.96
$14,987.34
$8,476.87

$23,464.21

Labor Amount

$2,784.68
$3,227.93
$78.37

Page: 162
Date: 06-APR-2010



4mfcr.2.1.13 744
99EPA

KANSAS CITY DISTRICT

DIAMOND HEAD OIL REFINERY, NJ

LABOR BREAKOUT FOR MONTH:

DAVID M EVANS
JULIA K KISSER
JASON R. L'ECUYER
JASON M LEIBBERT
ROBERT M PENDER, JR

TOTAL LABOR:

Location

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

PROGRESS REPORT

CHEMIST

SUPV GEOLOGIST
CHEMICAL ENGINEER
SUPV CHEMICAL: ENGINEER
HTRW PROJECT MANAGER

27.00
2.00
34.00
2.75
1.00

128.75

Page: 163
Date: 06-APR-2010

Labor Amount

$2,549.21
$265.24
$3,021.13
$353.45
$128.78

$12,408.79



PM-ES

Progress Report for EPA Region il

Site: Diamond Head Oil Refinery, NJ
Remedial Design Operable Unit 1

Remedial Design — OU1

Bill No.: 27048173

Partial #4

IAG DW96957731/BZ801
No.: '|AG Award Date: 12/02/09

|AG Expiration Date:
11/30/11

Other Corps
P2: 329881/FWI: GOCY47

Reporting From:
Period:

March 1, 2010

To: EPA RPM
April 1, 2010 Grisell Diaz-Cotto

USACE PM
Elizabeth Buckrucker

Work Performed

On 9 Mar 10, held team meeting with KC personnel to review project schedule and logistics for trip to site scheduled
for week of 22 March 2010. Coordinated all logistics for team trave] and site visit.

Established team member budgets and provided funding.

Task Order 0004 Invoice. On 1 Apr 10, reviewed and approved CH2 Invoice #1 (for period 8 —26 Feb 10) totaling
$10,467.93.

On 10 Mar 10, provided Page 2 1A breakdown recommendation to EPA for future funding.
Team members continue review of OU1 documentation (ROD, PPlan, FFS),

On 5 Mar 10, received Draft OU1 Technical Memorandum Remedial Design Data Needs. Team members began
review and internal meeting held to discuss comments. TM further discussed during meeting on 24 Mar 10 and
comments were prepared and formalized following this meeting. On 31 Mar 10, submitted Corps comments on
Draft TM to EPA and CH2.

Site Visit/Meetings.

o+ On?23 March 2010, site visit conducted with EPA, CH2 and KC Team (J. L’Ecuyer, D. Evans, G.
Hattan and B. Buckrucker).

o On 24 March 2010, team meeting held in EPA Region 2 offices. Meeting agenda included full project
review of QU1 activities, current and projected work. The Draft TM was discussed and initial

comments were raised for discussion.

Schedule. On 14 Mar 10, updated schedule distributed to team members.

Preparation of Progress Report and Project Expenditures spreadsheet,

Key Meetings This Period

23 Mar 10; team site visit with EPA, CH2 and KC technical team.
24 Mar 10; team meeting with EPA, CH2 and KC technical team

Key Contract Milestones
Completedto Date

2 Dec 09; New 1A finding received totaling $300,000
10 Feb 10; Base Task Order 0002 awarded, totaling $255,000.

Corttractor Actions/
Accomplishments

Management tasks including monthly reporting, communication and invoicing.
Completed preparation of the Draft OU1 Technical Memorandum RD Data Needs and submitted on 5 Mar 10,
On 23 Mar 10, coordinated and hosted the site visit providing site briefing and informational materials.

On 24 Mar 10, presented OUT site history, recap of current activities and firture work planned.

2010_IA 7731-MAR_BILL 4 DHEAD DOCX
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PM-ES

Pro ress Report for EPAReglon 1l

PrOJected Work, Meetings Milestones through next FY. V v - o —

Narrative = Work planned during I'Y 10 includes Pre-Design Data Needs TM. Pre-Design WP, and Pre-Design fieldwork planning
document (QAPP, SMP. CQCP) preparation,

Meatings = TBD: no specific meetings set

Key Miestones = 5 March 2010 - Pre-Design Data Needs Technical Memorandum (submitted)

“ ing = 31 March 2010 - Comments Submitied on Drafil TM (submitted)
14 April 2010 — CH2 Submit revised Technical Memorandum.

Technical;

s  None.

s  None.

Funding:

USACE

Direct Fund Cite

¢  Norne.

IAG Summary
Amendment Funding
Date USACE Direct Fund Cite

Amend -#

Total IAG

$45,000

$255,000

Initial

12/2/09 - - $300,000

Expenditures: USACE and Direct Fund Cite

Summary of Funds Spent Per Activity & Funding Remaining

Funds Funds
Funds for Disbursed Disbursed Funds Not
Description Activity this Month to Date Disbursed
Contract - CH2M Hill W912DQ-08-D-
0016; Task Order 0004 $255,000.00 $10,467.93 | $10,467.93 | $244,532.07
, Contract Dollars Available $0.00 $0.00 $0.00

$0.00

ont

. %10,467.93 | $40,

Kansas City Corps In-House Labor/Travel $40,800.00 $12 408.79 | $23,140.25 $17,659.75
Superfund M&S Fee $4,200.00 $173 72 $323.96 $3,876.04
-t y 2%, .

borMES:

12,582,51|

Grand Total - Contracthorps

$300,000.00 $23,050.44 | $33,932.14 | $266,067.86

IAG Project Description (block 12 of IA)

Base JA: USACE Kansas City District (DOD964126) to perform Remedial Design activities for Operable Unit 1 at the Diamond Head 011
Superfund Site (EPA Site D#NJD092226000).

Project Delivery Team
Name

Corrtact Information Responsibility

Beth Buckrucker

(816) 389-3581
Cell: (816) 695-5797

Project Manager

Greg Hattan

(816) 389-3579 Project Geologist

Dave Evans

(816) 389-3857 Project Chemist

Jason L’Ecuyer

(816) 339-3908

Linda Ruch

(816) 389-3060 Contract Specialist

Trudy Shannon

Project Process Engineer T

(816) 389-3822

Contracting Officer

Scotl Young

Prepared by:
Elizabeth Buckrucker
Project Manager

27 April 2010

(816) 389-3589

Contracting Officer Representative
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